Phase 1 Documentation	Owner	Status	Due date	Priority	Timeline
Create Timeline	P	Done	✓ Jan 18	Medium	Jan 13 - 19
Github setup	Q+2	Done	✓ Jan 13	High	Jan 13
App Setup	P +2	Done	✓ Jan 14	High	Jan 14
Initial Consult with client	Q+2	Done	✓ Jan 14	High	Jan 14
Create Wireframes	Q 9	Done	✓ Jan 17	High	Jan 14 - 18
Create Dataflow Diagram	Q 9	Done	✓ Jan 19	Medium	Jan 13 - 19
Create Application Architecture Diagram	P	Done	✓ Jan 16	Medium	Jan 13 - 19
Create Project Readme.md	Q 9	Done	✓ Jan 19	Medium	Jan 13 - 19
Final consult with client	P +2	Done	✓ Jan 17	Medium	Jan 17
Create User stories	P +2	Done	✓ Jan 17	High	Jan 14 - 18

Phase 2 Build and deploy App/Website		Owner	Status	Due date	Priority	Timeline
Deploy barebones App to testing environment.	\bigcirc	P +2	not started yet	J an 21	Medium	Jan 20 - 21
Write Tests (for behavioural driven development) backend with mocha and chai.	\bigcirc	P +2	not started yet	J an 24	Medium	Jan 20 - 24
Code Backend with Node and Express, Create Database(MongoDB)	\bigcirc	P +2	not started yet	Feb 3	High	Jan 20 - Feb 3
Code Frontend using React.	\bigcirc	Q +2	not started yet	Feb 3	High	Jan 20 - Feb 3
Write intergration tests for react frontend using Cypress	\bigcirc	P +2	not started yet	Feb 3	Medium	Jan 30 - Feb 3
Frontend & Backend testing	\bigcirc	P +2	not started yet	Feb 6	Medium	Feb 3 - 6
Final consult with client	\bigcirc	P +2	not started yet	Feb 6	Medium	Feb 6